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C H A N G E    C O N T R O L    A G E N D AC H A N G E    C O N T R O L    A G E N D A

FOR

08/10/2001

NO. ITEM
START
DATE ACTIVITY / STATUS IMPACT UU

DATE
ENDED

01 PeopleSoft HR
. . . . . . . . k a

Ongoing:
Each Payday
( Friday )

Update HRSBOX, HRQA, and
HRTEST databases throughout the day.

These databases will be
unavailable during the
updates.

N/A

02 PeopleSoft HR

. . . . . . . . k a

Ongoing 
Mon. to Wed.
Each Payroll
Week

Bring down HRPROD Application
Server from 10am Monday until 8am
Wednesday.

The server will be unavailable
during this period of the
Payroll week.

N/A

03 PeopleSoft HR
. . . . . . . . k a

Friday,
09/07/2001

Perform patches to the HR Production
areas from 7am until 9am.

The server will be unavailable
during this period.

N/A

04 PeopleSoft
FS
. . . . . . . . k a

Pending ???? updates for FSSBOX, FSQA,
and FSTEST databases from FSPROD
data throughout the day.

These databases will be
unavailable during the
updates.

05 PeopleSoft
FS
. . . . . . . . k a

Perform patches to the FS Production
areas from 7am until 9am.

The server will be unavailable
during this period.

N/A

09 G r o u p W i s e
Push
. . . . . . . . j g

To Be
Determined

Upgrade GroupWise on workstations
for:
Airport

No reboot is necessary.

27 File Services
Migration

. . . . . . . . r p

To Be 
Re-scheduled

Move files from server Vixen to server
Thorium for:
City Clerk’s Office
DAS/Admin
Retirement
Risk/Claims

This will be done after
business hours and should
have no affect on users.

28 File Services
Migration
. . . . . . . . r p

To Be
Rescheduled

Move files from server Vixen to server
Thorium for:
Public Works Admin

This will be done after
business hours and should
have no affect on users.

29 File Services
Migration

. . . . . . . . r p

To Be
Rescheduled

Move files from server Vixen to server
Thorium for:
Traffic
Facilities

This will be done after
business hours and should
have no affect on users.

30 File Services
Migration
. . . . . . . . r p

To Be
Rescheduled

Move files from server MSC1 to server
MSCDATA for:
Purchasing

This will be done after
business hours and should
have no affect on users.

31 File Services
Migration
. . . . . . . . r p

To Be
Rescheduled

Move files from server MSC1 to server
MSCDATA for:
Communications

This will be done after
business hours and should
have no affect on users.
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32 File Services
Migration

. . . . . . . . r p

To Be
Rescheduled
( Sewer )

Move files from server MSC1 to server
MSCDATA for:
Sewer
Community Sanitation UU  04/03/2001

This will be done after
business hours and should
have no affect on users.

33 File Services
Migration

. . . . . . . . r p

To Be
Rescheduled

Move files from server MSC1 to server
MSCDATA for:
Street Maintenance
Traffic Signal

This will be done after
business hours and should
have no affect on users.

34 File Services
Migration
. . . . . . . . r p

To Be
Rescheduled

Move files from server MSC1 to server
MSCDATA for:
Facilities

This will be done after
business hours and should
have no affect on users.

35 A p p l i c a t i o n
Launcher

. . . . . . . . p p

See Client
Updates,
beginning
with item 45

Update of Application Explorer by
applying Service Pack to prevent hang-
ups or slowness of process.

All Win9x and NT/2000
machines running Application
Explorer will reboot.

43 AS/400
OS

. . . . . . . . g s

Tentative new
date:
Weekend of
08/18-19/2001

Update the Operating System ( OS )
from V4R2 to V4R5.

AS/400 system will be
unavailable that weekend.

44 HTE
. . . . . . . . g s

09/2001 Update HTE to Version 6.0 when the
rate changes are stable.

HTE will be unavailable that
weekend.

46 Novell Client
Update

. . . . . . . . p p

Ongoing 
thru
Thursday,
08/02/2001

Updates: 
     Application Launcher;
     Win 95/98 to Client 3.30 SP3;
     Win NT to Client 4.80 SP3 for:
City Hall
Construction Management

SP3 update will take approx.
one minute and require a
reboot.

UU 08/02/2001

48 Novell Client
Update

. . . . . . . . p p

Wednesday,
08/01/2001 

Updates: 
     Application Launcher;
     Win 95/98 to Client 3.30 SP3;
     Win NT to Client 4.80 SP3 for:
MSC
FAX

SP3 update will take approx.
one minute and require a
reboot.

UU 08/01/2001

49 Novell Client
Update

. . . . . . . . p p

Thursday,
08/02/2001 

Updates: 
     Application Launcher;
     Win 95/98 to Client 3.30 SP3;
     Win NT to Client 4.80 SP3 for:
Fire

SP3 update will take approx.
one minute and require a
reboot.

UU 08/02/2001



50 Novell Client
Update

. . . . . . . . j g

To Be
Determined by
Joe Gonzalez

Updates: 
     Win 95/98 to Client 3.30 SP3;
     Win NT to Client 4.80 SP3 for:
Airport

SP3 update will take approx.
one minute and require a
reboot.
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51 Novell Client
Update

. . . . . . . . h h

To Be
Determined by
Harry Houck

Updates: 
     Win 95/98 to Client 3.30 SP3;
     Win NT to Client 4.80 SP3 for:
Police Dept

SP3 update will take approx.
one minute and require a
reboot.

52 Novell Client
Update

. . . . . . . . j s

To Be
Determined by
John Souza

Updates: 
     Win 95/98 to Client 3.30 SP3;
     Win NT to Client 4.80 SP3 for:
Waste Water

SP3 update will take approx.
one minute and require a
reboot.

53 Novell Client
Update

. . . . . . . . r s

To Be
Determined by
Robin Small

Updates: 
     Win 95/98 to Client 3.30 SP3;
     Win NT to Client 4.80 SP3 for:
Water

SP3 update will take approx.
one minute and require a
reboot.

54 Nugget Server

. . . . . . . . k a

Tuesday,
08/07/2001

Move Nugget to the computer room,
beginning at 9am.

Server will be unavailable to
developers for approximately
3 hours.

55 Nickel Server

. . . . . . . . k a

Friday,
08/24/2001

Move files from Nickel to Thorium,
beginning at 5:30pm.

Downtime will be approx. 4
hours. This, however, added
to the normal PeopleSoft will
shutdown at 9pm will make
production unavailable until
08/25 at 7am.
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